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PROJECT SUMMARY

Core Area: Background Research

The State received six (6) proposal submissions in response to the RFP by the March 1, 2011 deadline. A
review team was established that was made up of individuals representing the Office of Policy and
Management (OPM), Department of Social Services, Department of Insurance and the University of
Connecticut Health Center. The review team scored the proposals on March 31, 2011 and a summary of the
rating criteria and vendor recommendation was approved by the Secretary of OPM on April 6, 2011. The
vendor contract is currently being processed and vendor notification/negotiations are anticipated to start
this week. It is anticipated that the selected vendor will start work May 1, 2011.

Core Area: Stakeholder Consultation and Involvement

The third grant planning committee meeting was held in February and included updates and discussions on
exchange legislation status, RFP, and stakeholder engagement plans. The committee was given the Public
Engagement plan for review and discussion.

The Public Engagement plan for Connecticut consists of 5 public forums to be held throughout the State in
late April and early May. The format of the forums is a presentation by grant staff of insurance exchange
basics via a power point presentation and an hour and a half of public testimony. The meetings will be
recorded and transcribed. A one page educational piece (available in English and Spanish) and survey will be
distributed at each meeting.

Along with the public forums, we have scheduled nine (9) stakeholder coalition meetings to be held in
Hartford, CT. We have grouped the attendees by professional category. This information is attached for
your reference. Each stakeholder group contact was sent a questionnaire in late March that includes
pertinent exchange topics. They were asked to disseminate this questionnaire to the appropriate individuals
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and to provide the State their comments two weeks prior to their meeting. The objective is to structure
these meetings with a framework specific to each professional group category so to ensure productive
discussion. Each meeting will be facilitated by a professional facilitator well versed in exchange
development/health care policy and planning. The stakeholder meetings begin the week of May 2, 2011.

Materials developed for the public engagement outreach efforts include the following and are attached for
your reference:

e Public Engagement Strategy

e Stakeholder Topic Questions

e Public Forum power point presentation

e Public Forum leave behind (English and Spanish)

e Public Forum survey

e Public Forum press release

e Stakeholder meetings to date (professional group attendees)

All stakeholder materials above will be posted to our exchange website: www.ct.gov/opm/exchangegrant.

Core Area: Program Integration

The Principal Investigator has held preliminary meetings with other key agencies to begin the process of
forming an interagency work group for exchange implementation planning. This group will serve to guide
processes for implementation work.

The New England States Collaborative submission for an Early Innovator Grant was one of seven awarded in
February. The primary goal of this initiative is to design and develop the IT infrastructure needed to
operate health insurance exchanges. The New England States Cooperative includes: Massachusetts, New
Hampshire, Maine, Vermont, Rhode Island and Connecticut. The team from Connecticut consists of two
representatives from the Department of Social Services and the Exchange Planning Grant Project Manager
through OPM. This team has attended one regional meeting and numerous conference calls since the
award announcement to begin work on deliverables.

Core Area: Resources and Capabilities
An analyst was hired on January 28, 2011 and a part time administrative support position was filled on
March 25, 2011. OPM staff continue to support all exchange planning grant initiatives.

Core Area: Governance

Three bills have been introduced during Connecticut’s current legislative session that would authorize the
development of a Health Insurance Exchange authority. One bill was introduced by OPM on behalf of
Governor Malloy’s Administration, one bill was introduced by the Speaker of the House and the third bill
was introduced by the President of the Senate.

All three bills would create a quasi-State entity as the Exchange authority. All three bills are similar in many
respects but there are a handful of significant policy differences between the bills that will have to be
negotiated. While there are differences between the bills, the Administration, House and Senate are all in
agreement that Exchange legislation must pass this legislative session so that Connecticut can have the
governance structure in place in order to start developing the Exchange.
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Connecticut’s legislative session is scheduled to end on June 8, 2011 and we are optimistic we will have
legislation passed prior to that date.

Core Area: Regulatory or Policy Actions
Nothing to report at this time.

Connecticut has nothing to report this quarter in the Core Areas of: Finance, Technical Infrastructure and
Business Operations.

Barriers, Lessons learned and Program Recommendations
Nothing new to report at this time.

Technical Assistance

The webinars and conference calls, as well as strong support from our Project Officer, continue to be
beneficial in this process. We look forward to having a “shared information portal” available as we begin
establishment grant planning.

Draft Exchange Budget
Connecticut remains in the preliminary stages of implementation planning. This is one of the deliverables
identified in the RFP and work will commence on financial modeling in May.

Work Plan

Background Research

Milestone 1:  RFP Vendor Selection

Timing: March 31, 2011

Description: Review team vendor selection approved. Commencing contract negotiations.

Stakeholder Involvement

Milestone 1:  Public Engagement Strategy developed and approved

Timing: March, 2011

Description: ~ Outreach strategy approved internally and through planning committee.

Milestone 2:  Public Hearing Materials developed
Timing: March, 2011
Description: Power point presentation, educational piece, survey, press release, legislator announcement

Milestone 3:  Stakeholder Meetings Scheduled
Timing: March, 2011
Description: Nine professional groups scheduled for comprehensive exchange topic discussions

Program Integration

Milestone 1:  Award of Early Innovator Grant

Timing: February, 2011

Description:  As a part of the New England States Cooperative, Connecticut is one of seven states
participating in this award. Project manager is acting as business lead for Connecticut.

Milestone 2:  Implementation work group
Timing: March 2011
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Description:

Internal meetings with agencies to establish exchange implementation work groups.

Resources and Capabilities

Milestone 1:
Timing:
Description:

Milestone 2:
Timing:
Description:

Governance:

Milestone 1:
Timing:
Description:

Hired office support
March, 2011
Part time administrative grant support.

Hired stakeholder facilitator

March 2011

Stakeholder meetings will be facilitated by consultant to ensure the State’s neutrality in the
feedback process. Consultant will provide guidance and framework for meetings to meet
the State’s goals of comprehensively integrating stakeholder comments into Exchange
development.

Introduction of legislation to authorize the Exchange governance structure
February/March 2011

Three bills have been introduced during CT’s currentl legislative session to authorize the
development on an Exchange and create the governance structure.

Collaborations/Partnerships

The grant staff continue to collaborate with internal and external stakeholders as the exchange planning
processes move forward. Connecticut is organizing work groups to support vendor deliverables as that work
begins in May. In addition, Connecticut continues work with the New England States Cooperative on the
Early Innovator initiative.
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COLLABORATIONS/PARTNERSHIPS
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